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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

 

The following activities were conducted: 
 

 Areas A, D, FA, Q, N and O were excavated down to the 
design depth (14’) in the area adjacent to the 18’ diameter 
sanitary sewer.  In order to maintain even loading on the sewer 
Area O was excavated to 14 feet bgs, deeper than the design 
depth of 10 feet bgs. Area O was also excavated slightly north 
of the design limits to maintain even loading on the sanitary 
sewer in order to complete the excavation in Area A. 

 Thatcher installed the bracing wall in Area L, M, and N and is 
now working on installing the walers. 

 13 loads of bed ash were delivered to the site to be mixed with 
material from the Amendment Area of Area D and FA.  After 
mixing the amended material with bed ash, the material sat for 
approximately 24 hours and samples were collected for waste 
profiling prior to being hauled off site. Approximately 1,650 
yards of material was amended through the use of bed ash. 

 Rusmar foam and woodchips were used in active excavation 
and on stockpile in order to mitigate odors as needed. 

 Excavated soils were loaded and transported to Waste 
Managements’ Laraway Road RDF landfill for disposal.  A total 
of 9,132 tons of material was disposed of at the landfill bringing 
the overall project total to 88,595 tons.    
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Task Environmental Activities 

 
General Description of Work 

Performed (continued): 
 
 

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the 

use of DustTraks, 12-hour time-weighted samples for BTEX 
and Naphthalene through the use of SUMMAs, and real time 
VOC concentrations using PIDs.  Additionally, no odor/dust 
issues were noted at the perimeter of the site. 

Sampling Activities Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Four SUMMA canisters, which included one duplicate, were 
deployed on April 25, 2012 and sent to TestAmerica 
Laboratory for analysis for BTEX and Naphthalene.   

 Eight post-excavation base samples (EB-27 through 34) were 
collected from Areas A, D, Q, O, and FA. These samples 
were analyzed for constituents listed in the RAWP for post-
excavation. 

 Seven samples were collected from post-amendment 
stockpiles to verify compliance with landfill disposal criteria.  
The samples were analyzed for Benzene. 

 
NRT Field Personnel: Kyle J. Bareither and Timothy B. Norris PG. 

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos: See attached sheets. 
 
 
Mr. Ross del Rosario from the USEPA, Mr. Naren Prasad of IBS, LLC and representatives from the EPA’s budget 
committee visited the site on April 23, 2012. Mr. del Rosario provided a brief overview of the history of the site in 
addition to the current site activities followed by a site tour.   

Mr. Naren Prasad of IBS, LLC visited the site with additional representatives from IBS, LLC (Connie Lawniczak, 
Brian Bartoszek and Phil Mikulsky) on April 24, 2012.  Mr. Naren Prasad provided an update to the 
representatives and then provided a site tour encompassing all of the current and projected site activities. 

Mr. Jim Hahnenberg from the USEPA visited the site on both April 26, 2012 and was given a brief update and tour 
of the site.   

A group from Peoples Gas was on-site on April 18, 2012 to discuss future excavation activities in the vicinity of 
their on-site natural gas pipelines. 

Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
Work planned for the coming week, April 29, 2012 through May 5, 2012, is as follows: 
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 Amend remaining material from Areas D, FA, and HA with bed ash. Amended material will be analyzed 

for total benzene for waste profiling purposes. 
 Take floor samples from the area along the 18’ diameter sanitary sewer every 50’ as Tecnica excavates 

this area within the easement (Area AA). 
 Take floor samples as they become available in Areas A, C, E and G just east of where the excavation 

within the sheetpile area was completed. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post amendment, and air sampling from TestAmerica. 

 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 
 

 
 
 

 

Photo 1:  Excavation adjacent to the 18 
foot diameter sanitary sewer during the 
EPA budget committee site visit. 
 
Direction: Facing northwest. 
 
Photo Date: 4/23/2012 
 
Photo Taken By: KJB 

Photo 2:  Excavation completed to design 
depth (14 ft.) along the east and west 
side of the 18 foot diameter sanitary 
sewer in Areas D, FA, Q and O. 
 
Direction: Facing north. 
 
Photo Date: 4/24/2012 
 
Photo Taken By: KJB 

Photo 3:  Tecnica amending soils from 
Area D and Area FA through the use of 
bed ash. 
 
Direction: Facing southwest. 
 
Photo Date: 4/25/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 
 

 
 
 

 
 
 

 

Photo 4:  Preparation for the installation 
of the sheetpile (bracing) wall in Area M 
and Area N. 
 
Direction: Facing west 
 
Photo Date: 4/26/2012 
 
Photo Taken By: KJB 

Photo 5:  Delivery of bed ash to be used 
in amending soils from designated 
amendment areas. 
 
Direction: Facing northwest 
 
Photo Date: 4/26/2012 
 
Photo Taken By: KJB 

Photo 6:  Tecnica utilizing their on-site 
water truck to mitigate dust while 
amending impacted soils with bed ash. 
 
Direction: Facing northeast. 
 
Photo Date: 4/27/2012 
 
Photo Taken By: KJB 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 4/22/12 to 4/28/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Chad Hawthorn 
 Eduardo Gasca 
 
 

 
 Tecnica Environmental Services 
 Thatcher Foundations 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber, Steve 

Jiskra; and  Vito Pesoli - MT Transit) 
  

Integrys Peoples Gas Personnel Onsite 
 Naren Prasad (PGL) 
 Phil Mikulsky, Brian Bartoszek and Connie 

Lawniczak (Integrys)      
 Mike Anderson, Steve Griffin and Calixto 

Arroyo (PGL) 
 Jeff Gabriel (PGL) 
 Tony Gleiznis (PGL) 

Miscellaneous Visitors 
 Ross del Rosario and others (USEPA) 
 James Hahnenberg (USEPA) 
 Van Sutphen (Thatcher) 
 Mario Lipira (Michels Pipeline) 
 Mike Kroll (Mintek) 

 
 
 
 

  
 
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental, Helm Electrical Services, and Thatcher 
Foundations; 

 Escorted USEPA and PGL personnel during site visit; 
 Issued trucking tracking forms for all excavated soils from Areas L, M, N, and south of  R; 
 Tracked 233 loads (4,380 tons) for Biopile and 253 loads (4,753 tons) for Direct soils disposal at 

Laraway Landfill; 
 Received 0 loads of wood chips for odor control and moisture containment; 
 Received 13 loads (321 tons) of bed ash used for amendment to reduce benzene concentration; 
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 Pumped and discharged 206,091 gallons of treated excavation water to MWRD; 
 Conducted periodic Quality Control checks on water treatment system; 
 Participated in daily subcontractor pre-task analysis safety meetings on site; 
 Conducted periodic health and safety air monitoring in excavation area; 
 Re-surveyed cell corners of areas  N, W, H, F and D; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 

Management; and 
 Monitored site conditions for traffic, dust, odor and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from areas A, D, FA, N, O and Q;  
 Controlled odors through foaming and wood chips use; 
 Tecnica continued breaking concrete generated from areas  FA,D, O, N and Q; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting floor samples in FA and D;  
 Completed backfilling north half of site ERS along the west property line 8 feet below ground 

surface; 
 Performed routine maintenance on decon pad, tracking pad and haul road;  
 Pump water from areas Q and R;  
 Assisted Thatcher in preparation of south half Earth Retention System (ERS); and  
 Amended soil using bed ash to reduce benzene concentration.  

 
THATCHER FOUNDATIONS 

 Finished removing anchor walls (45pairs) and bracing in the north half of sheeting ERS;  
 Pre-drilled 380 feet and installed 46 pairs of sheets (257 wall feet) in south half ERS; and 
 Assisted Jeffrey Gabriel (PGL) installing anode’s main cable to the main sheeting wall south west 

corner of south half ERS. 
 
Changes to Scope of Work 

 Continued to excavate to the south of original boundaries of Area R. 
 Wood on sides of sewer had tar weeping out down to the bottom elevation of sewer; City of 

Chicago Water Department investigating – will send inspector to give final approval for digging 
to sewer bottom. 

 
 Open/Outstanding Items    

 City of Chicago Water Department needs to inspect sewer prior to excavation to bottom. 
 
Anticipated Activities for the Week of April 29, 2012 

 After City of Chicago sewer inspection, excavate each side of north half of sewer to bottom of 
sewer to remove tar and tar saturated wood, followed by testing and backfill; 

 Excavate and load out in areas  FA, A, B, D and south of R; 
 Continue installing south half  ERS; and 
 Pump water from areas O, Q and south of R. 
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Crawford Station Site: 
 
Remediation  
 
Date: April 24, 2012 
 
Description:  Looking 
north east at amended 
material from areas FA 
and D using bed ash to 
reduce benzene 
concentration. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  April 24, 2012 
 
Description: North half 
ERS anchor wall and 
bracing removed.  View 
from the south.   
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Crawford Station Site: 
 
Remediation 
 
Date: April 26, 2012 
 
Description:  ABI 
machine pre drilling 
south half ERS areas I, L, 
M and N.  View is from 
the east. 

Crawford Station Site: 
 
Remediation 
 
Date: April 27, 2012 
 
Description: Looking 
down at main anode cable 
temporarily welded in the 
main sheeting wall south 
west corner of south half 
ERS.   


